ST PAUL’S BUILDING PROGRAM UPDATE JULY 2010

This is the sixth Building Report for the year. I have included the current status of each project currently under construction or about to be started.

1. ADMINISTRATION AREA – Meetings with consultants have been held to coordinate the building of the new administration block, toilets, refurbishment of existing admin area into classrooms and the construction of the new car park. We hope to tender for this project in mid October.

2. PLAYGROUND AREA – We are finally on the new area and it seems it hasn’t stopped raining since! The times the kids have been out on it they have loved it. One good thing we know that even with all this rain we should be able to play on a few hours after the rain stops.

3. NEW BUILDING – This rain has halted outside final works but the inside is 95% completed. Capping, drainage and asphalting are still required and if we get a few good days this should be knocked over quickly.

4. ST PAUL’S CHURCH – Still same status as last month. Preplanned weddings to commence in August – fully functioning by the end of the year. Still hopeful about end of year and Graduation Masses.

5. SOLAR PANELS/SUSTAINABILITY – We have finalised the installation of the web based Sustainability Education program and the final tick of approval should occur soon.

6. CAR PARK – Car park tender will now be combined with the new administration/toilet block/classroom refurbishment project. Tenders to be asked for in mid October.

Kind Regards,

Paul Sheedy.
Principal